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Abstract-  

Construction is one of the significant sectors of Indian economy and is an integral part of development of country. 

India’s population in present scenario is the second largest in the world which leads to increased demand for housing. To 

fulfill this requirement India should desperately plan for rapid construction works. One of the important parameter of a 

successful construction project in terms of speed, quality, cost and safety of work is the formwork used in project. Formwork 

consumes about 35 to 40 % cost of the project. Formwork enables to cast and construct the important elements and 

components of any construction project, which are required to be strong and effectively handle the structure. Mivan is 

comparatively a new construction technology upcoming for successful completion of mass project especially repetitive in 

nature. This paper focused about the cost and time consideration of Mivan Formwork system with Conventional Formwork 

system. The Mivan Formwork system is appreciably efficient with cost, quality and time saving as compare to Conventional 

Formwork system. The basic ideology is to bring the attention on Mivan Formwork system over conventional formwork 

system and highlighting the affectivity of Mivan formwork system over Conventional formwork system. 

 Keywords:  Mivan formwork, Time and Cost optimization, Quality. 

 

                                                                  I. INTRODUCTION 

Mivan Technology System was developed by Malaysian company as an efficient system for constructing the 

mass housing projects in the developing countries. To be erected by the structural elements many time that too 

of a repetitive design, the system ensures a fast and economical method of construction. The strong concrete 

surface finish produced with the aluminum forms allows achievement of an excellent quality wall finish without 

the need for external as well as internal plastering. This particular system is identified to be very much suitable 

for Indian conditions for mass structural construction, where quality and speed can be achieved at excellent level 

that too at economical cost. The speed of construction by this particular system will surpass the speed of most of 

the other recent construction methods and technologies used. Mivan is one of the sophisticated- engineered 

formwork fabricated in Aluminum Monolithic pouring. Walls, columns, slabs & beam are poured together in 

particular system. The utilization of mivan formwork in the construction industry of India is comparatively very 

less as to the other developed countries around the globe. The utilization of mivan formwork system in 

construction industry has the greater potential. This formwork as a sophisticated construction material but it is 

also economical in heavy type of construction. The recent method of construction by this technology can 

appreciably increase the productivity of construction, built quality and durability of construction work through 

the use of efficient construction tools, construction materials, and time for construction saving compared to 

conventional technologies or methods. This technology is one of the recent construction technologies upcoming 

at the greater speed for the successful completion various construction project across Indian construction 

industry, especially mass housing project. This particular study is very essential because it can provide the 

necessary important information on the building total cost and complete duration comparison between the 

conventional available systems and Mivan building system in Indian construction industry, where economy and 

time both play very important role. 
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II. LITERATURE REVIEW 

Following are the reviews based on literature for modern techniques of construction and comparison with 

conventional techniques: 

1. Pathan H. Majead, Akash Padole, Amir Ali Plasterwala (2019): Explained that in high rise building 

construction, the most efficient way to speed up the work is by achieving a very short floor cycle. That 

directly depends on the selection of formwork for the construction. The formwork development is 

equally important to the development of concrete in the construction industry. Nowadays extra effort 

has been put to improve the design of shuttering which ultimately leads to the reduction in weight. 

Apart from the primary materials of conventional techniques, the materials are now extended to 

aluminum, plastic, fiber glass, etc. Significant use of advanced formwork is suitable for complex 

construction processes and provides best results in cost effectiveness. Thus from the above points it is 

quite clear that construction by aluminum and doka formwork is quite expensive than the Conventional 

Method. However, it can save considerable amount of time in construction of high-rise building. Also, 

many of the finishing works is saved in aluminum and doka which includes plastering (both internal 

and external), brickwork. 

 

2. Bhagirathi Singh, Dr. Pankaj Sing (2019): Covered every aspect related to conventional and 

aluminum form of construction. Thus, they infer that aluminum form construction with Conventional 

formwork, Tunnel formwork, Climbing formwork, mivan formwork, Slip formwork Tunnel formwork 

stands to these expectations as it allows a slab cycle within 1 to 3 days and high quality which reduces 

finishing works. This reduces cost by 40% and time by 60% when compared to conventional 

formwork.  

 

3. Vijay anil Sonawane, Harshita Ambre (2019): India is the developing country where rapid 

development in infrastructure sector is more important. For that purpose using advance construction 

technique over the old or traditional construction techniques is important. For that purpose use of 

aluminum formwork by replacing conventional formwork system in the construction of mass housing 

projects like multi story buildings, row houses projects etc. Formwork  system  plays  a  very important  

role  in  successful  and  timely  completion  of  construction project. From the comparative analysis 

it’s clear that, Aluminum formwork is not only Cost effective but also time saving technology in 

comparison with Conventional Formwork. Aluminium formwork is better for use in the constructions, 

where Time saving formwork is necessary, than Conventional Formwork (especially mass housing 

projects). It can be useful in the developing country like India where repetitive type of mass housing 

projects is constructed.  

  

4. Akshay Gulghane, Nikhil Pitale, Sanket Sanghai (2018): Construction is one of the significant 

sectors and integral part of Indian economy. Also, it is of the important parameter in development of 

country. India is desperately planning for rapid manufacturing and creation of dwelling units for 

economical construction facilities Formwork enables to cast and construct the important elements and 

components of any construction facilities, which are required to be strong and effectively handle the 

structure. Mivan is comparatively a new construction technology upcoming for successful completion 

of mass project especially repetitive in nature. In this paper they have discussed about cost as well as 

time comparison of Mivan technology with conventional formwork technology. The Mivan technology 

is appreciably efficient with cost, quality and time saving as compare to conventional one. The basic 

ideology is to reach a sturdy conclusion regarding the superiority of the two techniques over another. 
This technology also enables us in saving considerable amount of time in construction of high rise 

building. 

 

5. Ummer Farooq Hurrah1, Misbah Danish (2018): Construction is a complex process involving 

basically the areas of Architectural planning, Engineering & Construction. Fortunately, some of the 

advanced technologies catering to faster speed of construction are already available in the country. For 
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e.g. Prefabrication, autoclaved blocks, tunnel formwork, aluminum formwork (MIVAN Technology) of 

construction etc. review consists of an overview, a summary, and an evaluation of the current state of 

knowledge about a specific area of research. It may also include discussion of methodological issues 

and suggestions for future research. This literature focused on aims to maximize the use of modern 

construction techniques and equipment’s on its entire project. 

 

6. V.Sreenath, B. Prakash Rao, Anup Wilfred Sebastian, K.K.Chengappa  (2018): This paper defines 

in brief, the need of Modular Aluminum Formwork in the Indian construction industry and analyses the 

suitability of Modular Aluminum Formwork technology in a framed structure by considering the 

quality, speed of construction, labor requirement, cost of construction and other related factors. The 

same typical floor plan was also prepared in a complete Mivan design, for comparison. The estimation 

of cost for one floor of all the three structures using these three different formworks was prepared. The 

construction using Mivan technology seemed to be the most economical in the long run considering the 

number of repetitions possible with the formwork. The modular aluminum formwork construction was 

found to be as expensive as that of using conventional formwork for the RCC framed structure, 

considering only the initial costs (Maintenance and finishing costs are not considered),But the quality 

obtained with the use of modular aluminums formwork, the stability due to monolithic construction, 

the increased carpet area and the speed of construction. 

 

7. P.S.Kaushik., Govind shay Sharma, Vinod kumar., Pawan Meena (2018): paper will describe the 

mythology of unconventional building construction techniques. Material selection is a complex and 

delicate task determined by the immense number of building material options. Likewise, multiple 

factors are often considered by the architect when evaluating the various categories of building 

materials. Green buildings is a concept on the same theory, In the effective view green construction 

includes, increasing energy efficiency of a building using green natural or renewable resources instead 

of non-renewable resources. In this paper we are presenting the factors to be considered to decide the 

selection of materials for green construction.  

 

8. S. Bharagvi pujari, D. B. Bhosale, R. D Shinde. (2018): Among the total cost of construction a major 

part is occupied by formwork. Therefore, the cost of construction can be reduced by proper planning of 

system of formwork to be used. Usage of Formwork technology has increased extensively in 

construction industry as it enables faster execution and better results. Indian construction industry has 

eventually adopted some of the world class formwork technologies which are reasonably economical 

and easy for operation using semi-skilled labor. These papers aims to save cost invested in construction 

and reduce the time required for construction by using Kumkang formwork system and show the 

benefits of the Kumkang formwork system on conventional formwork system. We thus infer that using 

Kumkang formwork system is cost effective and saves construction time proving better quality of 

construction 

 

9. V. Aditya, Dr. s. ananda Kumar,(2018): For a country like India where population and inflation have 

faded, poor people dream of owning a home will be made true only by government sponsored 

affordable schemes. Pradhan Mantri Awas Yojana (Gramin) is one such scheme launched by P.M 

Narendra modi in 2015 to provide shelters to the homeless by 2022 (i.e.) within 7 years which is a time 

constrain. This technology can be made useful for the PMAY scheme. In this scheme technology used 

for construction of affordable houses gives quality and speed achieved at high degree, which is the 

need of the day. The cost of construction done by the aluminum formwork technology is 18.4% lesser 

than the conventional methode.There will be no need to borrow money through loan or from lenders 

for excess cost as in the case of conventional methode.Over all government sending for this projects 

can be saved up to average 20% cost . This cost can be used for implementing renewable energy like 

solar power for the same house itself. Duration of construction by aluminum formwork technology is 

less than conventional .In seismic zones this technology will be best suitable than conventional and 
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also prefabricated structures because of use of shear reinforcement for wall also. This method is best 

suitable for a row houses scheme which gives cost effectiveness over the construction. 

 

10. Parvathy Ravi (2018): This report is about how modern methods of construction can be used to build 

good quality homes more quickly and efficiently. The objective of this paper is to achieve the modern 

aspects of the modern construction throughout the world and to aware the people of the modern 

construction technology so as to save time, money, resources and energy. The research is to develop a 

detailed study of the current level of use of modern construction technology and market size in 

different constructions like load bearing R.C.C.walls with aluminum formwork technology, glass fiber 

reinforced gypsum load bearing, (GFRG) panels for affordable housing. The aim to make the 

construction market aware of the modern construction technology and to know benefits and methods so 

as provide greater efficiency in the construction process, resulting in increased production, better 

quality in less time and with less waste so reducing the environmental impact on the earth After 

independence, our country has made rapid strides in many spheres of life including science and 

technology, education, poverty, employment, household wealth, health, etc. But most important of 

them all is food, clothing, and shelter which we have been trying to provide for everyone but there is 

still a large way to go. Out of these, we are focusing more on housing as it is directly connected with 

our profession.  

 

11. Nikita Patel, namrata Verma (2017): Monolithic system; we have to deal with the brief study of 

monolithic construction and have some advantages of this construction over traditional method for 

modern housing monolithic structure is most dominant structure which doesn’t have any extra 

expenditure. In economical aspect and also it is a time efficient construction process. In today’s world 

time saving is the most important agenda of everyone, so through using this procedure, housing 

construction field reaches in the peck All walls, slabs, stairs, together with door and window opening 

are cast in place in one operation at site by use of specially designed, easy to handle with less labor and 

equipment efforts, modular formwork made of aluminum formwork. In this system the lateral and 

gravity load resisting system consists of reinforced concrete wall and reinforced concrete slabs. 

Reinforced concrete structural walls are the main vertical structural element with a dual role of 

resisting both the gravity and lateral loads. Due to the resisting power of seismic waves is high in 

concrete working it also suitable for construction in seismic zone. In rainy areas it is also adaptable 

because concrete have a great resistance to seepage. In monolithic method use the industrial waste fly 

ash to replace 15-20% of the cement used in construction which also helps to save the environment and 

cost of construction.  

 

12. S.S.Asadi, P.v. Praneeth (2017): Based upon the survey and comparison from live project key 

contributing factors that plays a significant role in selection of formwork are cost, quality, cycle time, 

Number of reputations, safety, administration of change orders, and performance of concrete. By 

comparing the above parameters through study and graphs from questioner, the fallowing conclusions 

can be made Cost adopted for MIVAN formwork is highest among the all formwork systems this is 

because of use of aluminum in making of formwork even though cost of mivan is high due to higher 

number of reputations the overall cost reduces which makes it favorable in repetitive kind of works.  

Mivan gives highest Number of reputations compared with conventional formwork.  Faster 

construction can be achieved with formwork as cycle time is less compared to conventional formwork. 
As per safety management mivan is the best in the industry compared with the others Form work 

systems. From the above analysis mivan formwork is the highly rated formwork system, because of its 

higher Number of reputations in use, with smooth and exact surface finish which brings down overall 

cost and also provides superior quality types of structures with less time.  In case of non-repetitive and 

availability of less labor and improper feasibility with site and storage area restrictions wood formwork 

is preferred to mivan formworks. 

 



 

www.iejrd.com 5 

 

International Engineering Journal For Research & Development 
Vol.4               

Issue 4 
 

 
13. Muslim (2017): A questionnaire survey is conducted on high rise building construction projects (above 

G+5) for find out factors influencing formwork selection in construction projects. The Selection of 

formwork system is highly dependent on individual site/project environment. This study received 30 

responses. Respondents were include of contractors, site engineer and project managers.  The major 

conclusions arrived are: Erection and dismantling time is found at   prime importance for the Adoption 

level of formwork.   Wooden and steel frameworks are at maximum usage with 50% and 49% 

respectively. Relatively Cost wise reduction and Quality assurance are expected from construction 

industry at adoption level. Wooden and steel frameworks are at higher acceptance from the Formwork 

availability itself and involved labor supply point of view. Steel Framework is at higher demand at 

labor level in at various suitability of construction. And the most used formwork was steel and steel 

with plywood formwork because of material initial purchasing cost is low compared with mivan  

formwork and the observed constrain in adaptation of mivan formwork lack of confidence as well as 

skilled labor requirement and cost.  According to their rank indexes the top 5 factors has been ranked 

accordingly for 30 completed surveys. The top 5 factors are quality and surface smooth, time factor, 

lifespan, cost and safety. For the major constrain the model need to be prepared from that project 

managers select the appropriate formwork to their construction sites. 

 

14. Vasav R. Rakholia1, Srinil H. Soni (2017): This paper means to look at benefits and faults by 

utilizing an ordinary timber formwork system and current formwork system like Mivan. The 

examinations incorporate costs, time, and nature of these frameworks. For better comprehension of this 

subject, diverse development destinations are contemplated where most propel methods in formwork 

are utilized and the information gathered from these locales is exhibited keeping in mind the end goal 

to give examination between present day Mivan formwork and conventional formwork framework 

Formwork, which holds and supports wet cement till such time it cures, is an exceptionally key 

component in concrete construction. The modern methods of construction such as 'Mivan formwork 

system' are the key to meeting the demand for efficient, sustainable housing. Also the quality and speed 

must be given due consideration with regards to economy.. This type of formwork often had poor 

safety features and gave slow rates of construction on-site and huge levels of waste – inefficient and 

unsustainable. Modern formwork systems, which are mostly modular, designed for speed and 

efficiency. They are engineered to provide increased accuracy and minimize waste in construction and 

most have enhanced health and safety features built-in. by using 3R system i.e. reduce, reduced, and 

recycle. 

 

15. Miss. Jyoti Suresh Magdum, Prof. Madhav Bhalchandra Kumthekar, Prof. Gayatri Dhananjay 

Jadhav,(2017): In the world of competition the contractor is trying to reduce the cost of the formwork 

to reduce the cost of the product. But the reduction in cost of the product may leads to the problem of 

unevenness, honeycombing, and lack of levels & lines. To avoid this new development is taken place 

in the form of Aluminum formwork. Several formwork systems are in use at different places in the 

world, eventually the systems which are reasonably economical and easy for operation with skilled 

labor are more useful in India. Leading players in this industry are Doka, Mascon System, MFE 

Formwork Technology (Mivan), Meva, Waco, Forming Access and Support, Inc. (FASI), Peri, BSL 

Scaffolding, Uday Structural’s & Engineers, Paschal and Pranav Construction Systems. In the present 

construction the cost of formwork may differ 20% to 65%, in case of fears competition contractor is 

always trying to complete the project in time with better & acceptable quality without line & level. If at 

all you want to make tool to effective shuttering the line, level or quality of concrete is increased the 

costs for touchup will n times high, again that may become the problem for sustainability & durability 

of structure. Hence in incent time lots of advancement has taken place in case of formwork technology. 

The world is moving basically from Timber to Steel & now from Steel to Aluminum. For AF the 

advantage is lightweight & more the number of usages. 

 

16. Prof.Ashish P.Waghmare,(2017): Proposed an generalized approach, at early days building were 

constructed using conventional type form work system where wooden planks, runners, poles were used 
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for the form work. With the development of technology, a tend to used plywood in its place of planks, 

steel jacks for support instead of wooden poles. Due to increase in inhabitants, people started to 

construct the dwelling building. At early days buildings were constructed using modern type form work 

system. 

 

17. Naveen V. Chikkaveerayanavar, Naresh Patil (2017): Discussed on the rise of the population of the 

country, the task of construction process as monumentally increased. As we all know the construction 

of high rise building is becoming a trend and the process of construction of these high rise building 

takes more time and hence to reduce the duration and cost of the project advanced technology are 

adopted. The new advanced technologies are manufactured for the construction of multi stored project 

which leads to production of cost efficient and speedy construction on residential projects. 

 

18. Rahul B. Mojidra1,Pinal H. Patel,Vinu R .Patel (2017):Focused on the seismic design of buildings, 

reinforced concrete structural walls, or shear walls, act as major earthquake resisting members. 

Concrete walls are provided for the additional gravity force resistant. The properties of these seismic 

shear walls dominate the response of the buildings, and therefore, it is important to evaluate the seismic 

response of the walls appropriately. In these papers conventional, monolithic with external walls 

structural systems and monolithic with internal wall system for G+ 20, G+ 25, G+ 30 story’s was 

studied with the help of ETABS v 15 analysis and design. Additional Parameters like Lateral 

displacement, story drift are calculated for both the structures. we concluded that there is drastic 

improvement in the monolithic structure as compared to conventional structure in term of strength as 

well as cost. 

 

19. Faizan M. Munshi1, Prof. Farhan Vahora (2017): generally, a building can be defined as ‘An 

enclosed structure intended for human occupancy’. A building has two basic parts; Substructure or 

foundations and Superstructure. Over many years, engineers have observed that, there are different 

type of structural system which categorized by construction material (e.g. concrete, masonry, steel, or 

wood) and each structural system have different performance against lateral forces or gravity loads. 

Broad categories of structural systems are: Load Bearing wall systems (e.g. masonry, concrete), 

Building frame systems (e.g. concrete, steel, and wood), Moment-resisting frame systems, Dual 

systems, Cantilever column systems. In this, reinforced concrete shear walls are widely used in tall 

building for its excellent seismic behavior. The main scope of this study is to study related to different 

type of Structural Systems, to study of various provisions of IS 13920:1993 for shear wall, to perform 

dynamic analysis of G+15 storey building using response spectrum method, problem formulation for 

zone III and Comparative study will be carried out for; Different thickness of shear wall. 

 

20. Prof. R. B. Bajare, Shubham Deshmukh1, Ashwin Mahajan, Roohi Karnataki, Indrayani V. 

Patil4. (2017)  The purpose of choosing Mivan Technology over conventional method was the speedy 

construction, Monolithic homes in landslide prone zone and Strengthened structure in high rainfall 

intensity area. Due to complexity of reinforcement and less thickness of wall, problems of 

honeycombing and shear cracks due to mass concreting are observed on sites and also, the problem was 

identified on other sites too. Therefore these problems need to be tackled in effective way to ensure 

quality and safety of structure. These problems can be reduced by improving concrete characteristics to 

meet the objectives; performed the compression test and slump cone/ flow table test on the concrete 

using admixture. On site only M25 grade was used as the structure was single story building. But we 

have tested the M35 and M45 also because the result will be beneficial to multi story building which 

use the M45 and M 35 commonly and in combinations. thus this projects concludes that the problem of 

honeycombing will be reduced and the strength is increased by used of admixture. 

 

21. Miss Renuka Hangarge, Mr.Ashish Waghmare Mr. Shridhar Patil (2017): There are several types 

of formwork are available in construction industry. The data collected from different companies to 

compare the cost, duration and quality of different types of formwork .from the analysis, initial cost for 



 

www.iejrd.com 7 

 

International Engineering Journal For Research & Development 
Vol.4               

Issue 4 
 

 
aluminum formwork is high when compared to other types. While comparing with duration, 

productivity, quality and repetition. Aluminum formwork is an effective technique for mass 

construction projects. For typical floors aluminum formwork is economical since number of repetition 

are high and labor cost s comparatively lass when compared with other types. At the same time 

aluminum formwork is not effective for smaller projects   on the project type and floor height can be 

chosen. 

 

22. P.Dinesh, M.Soundararajan (2017): This study focused on identifying the qualitative factors 

affecting the selection of the formwork at various constructions. Adaptability & Flexibility (Fixable 

Sizes) Formwork should be modular and adaptable for various sizes and shapes of the structural 

system, so that it can be used for many projects. Formwork should be viable for the particular project 

based on cost and availability, Quality & Surface Finish Quality, of structural finish ,Availability 

Material and supplier availability, Cost , Type of Structure , Time Factor Faster floor cycle is always  

affects the formwork selection are also adaptability, flexibility, quality cost, type of structure, time 

factors plays major role while selection of formwork. 

 

23. Mitul R., Rokade Nikhil S. Bhor, Aniket K. virkar, Aksah yrode , & Maid Nilesh S.maid (2017): 

When the concrete is set, the formwork is removed and a solid mass is produced in the shape of the 

inner face of the formwork. Formwork systems are among the key factors determining the success of a 

construction project in terms of quality, quantity, labor, time and cost. The purpose of this paper is  to  

identify the various  factors that influence  formwork output.  When considering a construction project 

the contractor wants to finish the work rapidly with greater profit and the client wants to use the 

building as soon as possible. 

 

24. A.sharmila1, Aaron christober (2016): in this literature factors affecting selection of formwork were 

identified through literature study & experts opinion. A questionnaire survey is conducted on high rise 

building construction projects (above G+5) to find out factors influencing formwork selection in 

construction projects. The study received 30 respondents the collected data was analyzed through both 

Relative Important Index method and Microsoft excel. According to their rank indexes the top 5 factors 

has been ranked accordingly for 30 completed surveys. The top 5 factors are quality and surface 

smooth, time factor, lifespan, cost and safety. Based on these factors comparative table was prepared 

from that decision support model was made. And this was analyzed on ongoing and completed projects 

it gives more than 90% accurate results. From this model the project managers can select the formwork 

easily based on their requirements.  

   

25. Arbaz Kazi1, Fauwaz Parkar (2015) :In the study project, Plastic formwork seems to be the best 

feasible solution for the construction project, Although DOKA, PERI, RMD etc. seems to consume less 

time but the overall cost is quite large and in India, where there are many uncertainties involved in a 

project, any stoppage of work due to whatever reason, leads to a huge impact on the pockets of   

developers; as Doka, PPERI and RMD needs additional equipment along with its own infrastructure to 

perform its functions. For this study, mivan formwork technique was not taken under consideration, as 

its initial cost is very high. Also recent studies have shown that mivan shuttering becomes economical 

only if it is used in Mass Housing Projects. The decision was made on parameters like cost, quality, 

speed of construction etc. but the aspects like safety, uncertainties, site restrictions and constraints must 

be studied in detail to have a complete picture of reality and hence arrive at a more precise and 

trustworthy decision.   

III. CONCLUSION 

Based on literature survey it can be concluded that the modern methods of construction such as mivan 

formwork system is the way to meet the requirement of efficient and sustainable housing. Mivan 

formwork construction system is able to provide high quality construction at affordable cost with 

unexpected speed of construction. This technology has a great potential for application to present 

Indian scenario to provide affordable housing to its rising population. An overhead charge in mivan 
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formwork reduces with subsequent use and fast construction. The traditional formwork can be used for 

7 to 8 times whereas Mivan formwork can be utilized for more than 250 times. Mivan formwork 

overcomes the issues of repairs and modification due to improper workmanship. Mivan formwork can 

be said the most appropriate system for high rise and massive construction projects. Thus it can be 

summarized that mivan formwork system can be economical for projects of repetitive and massive in 

nature or else conventional formwork system would be economical. 
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